

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

(R&B) NABARD -Improvements to Jakkapur PWD road to meet Medak Siddipet road from Km.2/0 to 25/9 in Medak District - relevant OH, CP and Price adjustment - allowed - Orders -Issued.

TRANSPORT, ROADS & BUILDINGS (R-I) DEPARTMENT

G.O.Ms.No. 277 Dt. 27 -09-2008.
Read the following:

1. From VijMohan Constructions Pvt., Ltd., Representation Dt.02-04-2008.
2. From the CE(R&B) NABARD, Lr.No.10904/EE(N)/DEE-III/AEE-9/2004, Dt.24-07-2008 & Dt.01-09-2008.

ORDER:

In the letter first read above, the VijMohan Constructions Pvt, Ltd has represented to Government that the subject work was awarded to them and was completed in all respects. While preparing the estimates no over head charges were included which was in force then and also not contended CP, OH . They have therefore requested the Government to issue necessary instructions to the concerned to incorporate OH for the work done on all MORTH items as per Govt.Memo.5126,Dt.30-08-2005 till Dt.31-05-2006 and OH & CP for the all the items executed beyond Dt.01-06-2006 till completion of the work on Dt.07-05-2007 along with relevant SSR , quarterly review of Cement and Steel rates duly weaving off tender discount.

2. In the letters second read above the Chief Engineer (R&B) NABARD has explained the reasons for not settling the final bill even though the work is completed with in the agreement period and he has further stated that the estimate for the above work was technically sanctioned on 26.05.2005 adopting MORTH data duly adding T.O.T@ 4% prevailing at that time and Agreement for this work concluded on 08.02.2006. The overhead charges and contractor's profit for Road and Bridge works were not included as the necessary orders in respect of operation of overhead charges and contractor's profit were issued on 27.07.2006..

3. Government after careful examination of the matter accept the request of the contracting agency and here by direct the Chief Engineer (R&B) NABARD to allow for relevant period of SSR,OH,CP and without Price Adjustment to the contracting agency for the work Improvements to Jakkapur PWD road to meet Medak Siddipet road from Km.2/0 to 25/9 in Medak District, subject to meeting the additional expenditure from the normal state Plan of the TR&B Department.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.028063/539/RIDF/WAI/08, Dated:25.09.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer(R&B) NABARD, Hyderabad
Copy to :
The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.
The Accountant General, A.P., Hyderabad.
The PS to M(R&B)
The Finance (WAI) Department
PS to Prl. Secy (TC)
SF/SC

//FORWARDED::BY::ORDER//

SECTION OFFICER